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B371/374 CLOSURE PROJECT

WEEKLY STATUS MEETING
9:30 am T371Z

AGENDA
April 13, 2005

D&D - Ken Ferrera |

WASHINGTON GROUP - Tom Dogal
FINAL SURVEY - Jay Britten .
SCHEDULE - Hoss Brown

ACTION ITEMS
- Phase IV Final Survey-Reports

B371-A-00028;




B371 Project
‘Weekly Meeting 4/13/2005

Set/Area D&D Status Ken Ferrera

Area AA/AB/AE/ | e Continue removing/applying fixative on contaminated Zone II ducting.
AD (Basement) e Decon/paint rooms as necessary.. - ‘
Area AH (Main e  Decon/paint/prep canyons, decon to <20 dpm removable.

floor)

Washington Group Acti

Phase III: Preparing for demolition (removing interior walls, saw cutting roof,
& notching beams).

Phase IV — Attic: All activity complete, Level 1 isolation in place.

Phase IV — Ground Floor: Final survey clean up and painting (Set 3, 4, & 5).
Continued isolation and air-gapping of facility main transformers and
switchgear. ‘ ‘

Phase IV - Basement : Final survey.clean up and painting (north side). Painting
zone 1I duct (north side in process). Dry shaving decon of isolated area’s in
room 2325. Equipment demob.

Phase IV — Sub-basement: Completed concrete wall openings on north side and
performed rubble clean up. Commenced backfill to support rubble removal.
Stockpiling backfill.

Phase V: Completed dry decon in Set 5 6/16/17.

Activities Tom Dogal

e Area AQ: Demolished all north trailers and demobbed “N’ &
e  Continued temporary electrical power maintenance and roll back.

‘R’ trailer.

Final Survey — Jay Britten

-~ Phase IV/V
B371 Total Scan m? Required
Class 1 TBD
Class I1 - TBD
Class ITT _ . TBD
Total m* Complete: TBD

% Complete:

40%

Scan m? Completed

TBD
TBD
TBD

Revision: ‘04/13/05




Hoe| Ay Activity Orig|  Early Early |Rem| % | Responsible |Total R _ FY05

# ). -1D Description Dur Start Finish Dur | Comp Group Floati4™ 41 48 25 ].2 9 MAllg 23 ;IO 6 J]gN 20 ‘
) U @ AR B
Phase 0 pport Area Demolitio

1 [ ADP300GX20 |Phase Ill - Pre-Demo Survey Report Approved 10 | O04APRO5A | 12APRO5A 0 100~ DOE/State

2 | ADP300GX30 |Phase IIl - Demo of Phase Il and Remove Rubble 34 | 06APRO5A | O9MAYO05 | 27 | 10 |WGI3183 13 Remove ACM on Roof Du

3 | ADP300GX35 |Phase Ill - Complete Pull Over of Building 0 25APR0O5* 0 0 [(WGI3183 30 . @

4 | ADTROTD170 |Demo Cooling Tower and Pump House 2 10MAY05 11MAY05 2 0 (WGl 8 D O waiting Sample Results

B371 Project Scope

5 | ADP4C0OGX10 |Phase IV - Demo Interior Walls/Prep for Backfill 18 | 30MARO5A 28APR05 12 65 |WG!/3183 0
6 | ADP4COGX30 [Phase IV - Backfill Subbasement (includes CSV) 31 | 09APRO5A | 20MAY05 38 2 |WGI3183 0 : ]
7 | ADP4COGX40 |Phase IV - Excavate and Grout Drain Line 14 | 03MAYO05 20MAY05 14 0 |WGI/3183 0 :i]
Baseme eneral Dismantleme
Sets 10, 15, 40, 41 and 46
8 | ADP4ESBX50 [Phase IV -Sets 10/15/40/41/46 Remediate/Srvy/Pnt 22 | 21MARO5A | 22APR05 | 10 | 80 |Kury/4222 4 [dewall ] inclides Zone Il Duct Fixafive
Sets 12, 13 and 14
9 | ADP4E3BX40 |Phase IV - Set 12/13/14 SCO Surveys 10* | 30MARO5A | 09APRO5SA | 0* 100 |Kury/4222 E=a|
10 [ ADP4E3BX50 |Phase IV - Set 12/13/14 Remediate/Survey/Paint 9 | 08APRO5A | 22APRO05 8 50 |Kury/4222 2 Eg:]
Set 38 North and South
11 | ADP4E8BX10 [Phase IV - Set 38 Section Filter Plenums/SAUs 9 12APRO5SA | 23APRO05 10 5 [KHWGI/3183 18  — IWGI; FP 122, 141, P23A/B
KH: 121A/B, 221A/B, 222A/8
12 | ADP4E6BX50 |Phase IV - Set 38 (N.S.) Remediate/Survey/Paint 7 16APRO5 22APR05 7 0 Kury/4222 4 — [:]
13 | ADPAE7BX50 |Phase IV - Set 38 (S.S.) Remediate/Survey/Paint 7 16APRO05 22APRO05 7 0 |Kury/4222 4 — ‘:]
Sets 50, 51 and 52
14 | ADP4E4BX50 |Phase IV - Set 50/51/52 Remediate/Survey/Paint 5 08APROSA | 22APR0O5 8 25 Kury/4222 2 [E D
Phase IV DOP/ORISE
15 | ADP4ESFX00 |Phase IV - Basement DOP Survey/Report Complete 15* | 04APRO5A | 22APRO05 8* 50 |Kury/4222 2 @y |::]
16 | ADP4E9FX10 {Phase IV - ORISE DOP Verification 5 25APR05 29APR05 5 0 |Kury/l4222 15 (! l:]
= 0 d 00 ep a O
Corridors and Dock 21T ‘
17 | ADP4GCBX40 |Phase IV - Corridors/Dock 21T SCO Surveys 6 06APRO5A 15APR0O5 3 0 Kury/4222 6 [ m] [:]
18 | ADP4GCBX50 |Phase IV -Comidors/Dck 21T Remediate/Srvy/Paint 3 25APR05 26APRO5 2 0 [Kuryl4222 1 O
Start Date O1FEB99] | — Demo Target Bar |87 Sheet 1 of 2
Finish Date 30SEPOS — 1 2Early Bar B371/374 Project Date Revision Checked Approved
DataDate - 13APROS Y Demolition Summary Schedule
Run Date 14APR0S 08:26 | IR Frogress Bar

As of COB 4/12/05

( 1 Critical Activity

© Primavera Systems, Inc.




Line| Activity Activity Orig| Early Ealy |Rem| % Responsible | Total PR ] &Yﬁ I ~ON
# |. -~ ID Description Dur Start Finish Dur { Comp Group Float 4 11 A8 25 2 9 A6 23 30 6 13 20
Set 34 ‘
19 | ADP4G8BX50 |Phase IV - Set 34 Remediate/Survey/Paint 6 05APRO5A | 15APRO05 3 75  [Kury/4222 6 |:|
Phase e O O
Sets 16 and 17
20 | ADP5A0GX30 [Phase V - Set 16/17 Decon/Demo Exterior Walls 32 | 25FEBO5A | 12APROSA 0 100 |WG!/3183
21 | ADP5A0GX20 |Phase V - Set 16/17 Decon Ceiling (where needed) 24 | 09MARO5A | 12APRO5SA 0 100 |WGl3183
22 | ADP4AGABX40 |Phase IV - Set 16/17 SCO Surveys 4 09APRO5A | 20APR05 8 50 |Kury/4222 3
23 | ADP4GABXS0 |Phase IV - Set 16/17 Remediate/Survey/Paint 10 13APRO05 22APR0O5 10 0 [Kuryl4222 3
Sets 3,4and 5
24 | ADP5GBBX40 [Phase V - Set 3/4/5 SCO Surveys 4 | OGAPRO5A | 18APRO5 | 4 50 |Kury/d222 2 ]
25 | ADP5GBBX50 [Phase V - Set 3/4/5 Remediate/Survey/Paint 6 | 12APRO5A | 21APRO5 7 0 |Kury/4222 2 D
Phase et 06 0
Set 06 Canyons ’ )
26 | ADP5BODX30 |Phase V - Set 06 SCO Surveys 54 | 31JANO5A 14APR05 2 95 [Kury/4222 5 [m—d [
27 | ADP5BODX50 |Phase V - Set 06 Canyons Remediate/Survey/Paint 19 | 23MAROSA | 20APRO5 6 50 |Ferrera/4436 3 [:)
a! Demo O
B371 Project Scope
28 | ADP600BX10 |Complete Project/ WGI to RISS Demolition Turnover 35* [ 04APROSA | 20MAY05 | 28* 5 |Brown/5882 0 )
29 | ADP600GX10 |Prep Final Status Survey Report 20 | 05APRO5A 02MAY05 14 25 |Kuryld222 -1 —
30 | ADP600GX20 [Final Status Survey Report Approved 15 03MAY05 23MAY05 15 0 |DOE/State -1 C————
31 | ADP600GX25 |B371-WGI Project Scope Completed 0 20MAY05* 0 0 DOE/State 0 @
Rail Spur Installation
32 | ADP600BX00 |Install Railroad Spur in support of Waste 61* | 25FEBO5A 20MAYO05 | 28* 50 {Mat Steward 0 ]
33 | ADP600BX15 |Establish Altemate Route Access for Personnel 5 13APR05 19APRO5 5 0 |Kury/MS 25 E
RISS Demolition Scope
34 | ADP600BX20 |Install Water Retention Pond 30 13APR05 24MAY05 30 0 |RISS 0 [ ]
35 | ADP600GX30 |B371 Demolition Complete (Ph IV/V) 90 25MAY05 30SEPOS 80 0 RISS 0 L
B aller Demo »
Trailers for Demo
36 | ADTROTD160 |Demo Diesel Tank 2 11APRO5A | 11APRO5A 0 100 |WaGl D Bf}4/11: Activity Closed Out - Tank to Remain
37 | ADTROTD175 |B376 Ace Hardware - PDSR Verification 5 25APR05" 29APRO5 5 0 [Kuryl4222 11 @ Need to Relocate PevLonnel
38 | ADTROTD180 [Demo B376 Ace Hardware 2 02MAY05* | 03MAYO05 2 0 [waGl 11 D
Vendor Trailers
39 | ADTROTR110 |Retum T371R to Vendor (Satellite) 2 07APRO5A | 08APROSA 0 100 |[Satellite
40 | ADTROTR100 |Retum T371N to Vendor (Satellite) 2 08APR0O5A | 09APRO5A 0 100 |Satellite
heet2 f2




